
Town of Winchendon         
Department of Planning and Development                                                                      
109 Front Street , Dept. 10                            978.297.3537 

Winchendon, MA  01475            

          
FY20 CDBG Program - Grant Update Public Hearing 

6:35 pm     February 28, 2022 

 

This public hearing is required by our FY20 Community Development Block Grant of $715,510 for 

Railroad Street Improvements and a Supplemental Fuel Assistance program. The hearing is an 

opportunity for the Board and public to be updated on the progress of the grant to date and to provide 

feedback on its performance.  

 

Railroad Street Re-Construction Project – The project was bid in May 2021, with the bid package 

also including town funded improvements to Spruce Street. Construction began in October, with water, 

sewer and drainage improvements completed before winter shutdown.  

 

Resumption of construction activities is anticipated for mid-April with the sidewalk and curb 

installation. This will take approximately one month, to be followed by the top course paving in May 

and planting, seeding and loaming. The project should be completed by the end of June. 

 

Construction contract is for $771,866.75. Expenses paid to date: 

 

Schedule A - Railroad Street (no water main):            $251,654 

Schedule B - Spruce Street:                                          $82,256 

Alternate 1  - Water Main:                                            $177,113 

 

                                                   Total expended          $511,023 

 

Construction currently is on budget 

 

Supplemental Fuel Assistance: 

 

50 awards of one tank fill up per awardee not to exceed $500.00               Total $25,000.00 

 

Application and administration of the program is through New England Farm Workers Council. 

(NEFWC) Winchendon residents who submit applications for LIHEAP are automatically considered for 

the CDBG funded program, which uses slightly different income limits than LIHEAP. At this time, there 

are more residents qualified than supplemental funds available. All funds are committed and NEFWC is 

compiling a waiting list should additional funding become available.  

 

Respectfully, 

 

 

Tracy Murphy 

Director of Planning & Development  

 

Linda Overing, Principle 

Breezeway Farms Consulting, LLC 

 

 

 


