

Winchendon Landfill Site Observation – October 26, 2023

TO: Brian Croteau, DPW Director
Patrick Wood, PE

FROM: Aaron Sabbs, PE, Tighe & Bond

COPY: Alex Fagnand, PE, Tighe & Bond

DATE: November 20, 2023

On October 26, 2023, Aaron Sabbs from Tighe & Bond visited the Winchendon Landfill (hereby referred to as the "Site") to monitor the grading and shaping activities of the Landfill Closure Project. The Site, which is located at 580 River Street, is the former Mabardy Landfill. It is owned and operated by W.L. French Corporation (Operator) as the Winchendon Landfill. As part of the Landfill Closure Project, the Massachusetts Department of Environmental Protection (MassDEP) has permitted the acceptance of up to 415,000 cubic yards of COMM 97-001 material as defined by MassDEP Policy. A Minor Modification of Existing Landfill was approved by MassDEP May 5, 2023 which increased the permitted maximum volume to 480,000 cubic yards. In accordance with Condition 13 of the Landfill Closure Agreement between the Town and the Operator, the Site was reviewed for compliance with the following documents:

- Corrective Action Design permit approval issued on September 23, 2020 and Corrective Action Design Plans prepared by Langdon Environmental, LLC, dated June 2019 and revised October 2019.
- Initial Operations Plan, by Langdon Environmental, LLC, dated January 2021, revised to include temporary rip rap settling area.

Landfill Operations

General landfill operations appeared to comply with best practices and the Corrective Action Design. While on site, material was placed and spread by bulldozer in the general area of Section B-B of Sheet C-5 of the Corrective Action Design, within the limits designated for initial placement. While on site, operators were placing grading and shaping material to construct the proposed north stormwater basin.

Additional clearing was previously completed to the north and east of the landfill. The area that was cleared on the north side of the site appears to be within the original limit of work. The area that was cleared on the east side of the site reflects the proposed limit of final cap shown on the plan dated November 2022. The proposed limit was created based on the result of a test pits program performed in the general area. The Operator indicated that they have received final approval from MassDEP to expand operations and that the permit is in hand. We have not received a copy of the permit, however the Operator has stated that it authorized the acceptance of an additional 65,000 cubic yards of material, bringing the total permitted volume to 1,434,500 cubic yards.

Stormwater and Erosion

Stormwater conveyances have been constructed per the Initial Operations Plan as revised to include a temporary rip rap settling area. This plan was submitted to MassDEP under a Major Permit Modification (BWP SQ 11). The temporary stormwater basin, catch basin, and swale

have been removed and the proposed north stormwater basin was being constructed. The temporary settling area remained.

Sediment that had previously built up against the erosion control at the base of the southwestern slope has recently been removed and a berm has been created to slow the flow of water before it reaches the erosion control. This area has seen repeated issues due to erosion on the slope and will require continued monitoring and maintenance.

Vegetation on the hydroseeded slopes has grown in inconsistently and there are several areas where erosion has caused rills and gullies to form.

Erosion control has been installed around the areas that have been cleared on the north and east of the site.

Material Accepted

Tighe & Bond reviewed the attached Net Daily Summary Report received for the month of October, which details the total tonnage and number of loads of material received by the facility. As indicated in the attached Table 1, a total of 28,775.96 tons of material was received in October, which results in 524,064.35 tons remaining of the total 1,434,500 tons permitted. Based on a utilization factor of 1.9 tons per cubic yard of soil, the total volume received in October was 15,145.24 cubic yards, which results in 275,823.34 cubic yards remaining. This represents about 37% of the total permitted volume remaining based on the updated BWP SW 11AC permit.

The DEP permit limits the number of loads received to 64 per day without special Town permission. There was one day in October in which the number of loads received was greater than 64. On October 31, 66 total loads were received.

Enclosed are photographs summarizing the items observed during the site visit, and Table 1, which notes the monthly summary of material accepted.

Transfer of Inspection Duties

The Town of Winchendon will assume inspection duties effective November 1, 2023. This October 2023 Report will be the final report filed with the Town of Winchendon by Tighe & Bond. All records have been transferred to the Town Engineer.



Photo 1 – Eastern slope and access road, looking north.



Photo 2 –Material placed and graded at the center of the Site with grading for truck access



Photo 3 – Cleared area east of the landfill where test pits were previously dug



Photo 4 – Southwestern slope with sediment cleared away from the erosion control.



Photo 5 – Monitoring well and southwestern slope.



Photo 6 – Erosion control placed on the east edge of the site



Photo 7 – Grading and shaping material placed in the area of the proposed north stormwater basin



Photo 8 - Temporary rip rap settling area.



Photo 9 – Material placed and graded at the northern limits of the site.



Photo 10 –Northern limits of the site



Photo 11 – Center of the site, looking south



Photo 13 –Material placed and graded at the center of the Site with grading for truck access

\\\\tighebond.com\data\Data\Projects\W\W1157 Winchendon\081 - Mabardy LF
Inspections\Report_Evaluation\2023\10-2023\10-2023 Report.docx



JOB NO	W-1157-81	SHEET	1	OF	1
CLIENT	Winchendon DPW	DATE	11/15/2023		
SUBJECT	Mabardy Landfill Monthly Material Summary				

Table 1 - Cumulative Material Received		
Month-Year	Material Received (tons)	Material Received (cubic yards)
Before Feb-21	12,764.15	6,717.97
Feb-21	32,224.28	16,960.15
Mar-21	26,702.78	14,054.09
Apr-21	22,376.79	11,777.26
May-21	26,096.58	13,735.04
Jun-21	24,834.48	13,070.78
Jul-21	16,002.93	8,422.59
Aug-21	13,708.12	7,214.80
Sep-21	32,160.64	16,926.65
Oct-21	29,375.34	15,460.71
Nov-21	30,332.79	15,964.63
Dec-21	37,372.65	19,669.82
Jan-22	28,064.80	14,770.95
Feb-22	21,010.31	11,058.06
Mar-22	39,235.17	20,650.09
Apr-22	20,711.52	10,900.80
May-22	25,688.75	13,520.39
Jun-22	43,679.43	22,989.17
Jul-22	40,396.22	21,261.17
Aug-22	38,661.13	20,347.96
Sep-22	24,344.83	12,813.07
Oct-22	32,291.88	16,995.73
Nov-22	34,051.56	17,921.87
Dec-22	35,519.07	18,694.25
Jan-23	28,746.67	15,129.83
Feb-23	20,013.49	10,533.42
Mar-23	23,247.59	12,235.57
Apr-23	16,433.86	8,649.40
May-23	16,073.79	8,459.89
Jun-23	17,109.00	9,004.74
Jul-23	19,323.27	10,170.14
Aug-23	32,023.68	16,854.57
Sep-23	21,082.14	11,095.86
Oct-23	28,775.96	15,145.24
Total	910,435.65	479,176.66
Permit Limit	1,434,500.00	755,000.00
Remaining	524,064.35	275,823.34

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

10/2/2023

15 McGrath Highway, Somerville, MA (T22-1268-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	3	0	0.0	234,780	117.39

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>15 McGrath Highway, Somerville, MA (T22-1268-1-B) Totals</u>	3	0	0.0	234,780	117.39

204 Hampden st Stockpile Roxbury (T23-0292-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	6	0	0.0	304,980	152.49

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>204 Hampden st Stockpile Roxbury (T23-0292-1-M) Totals</u>	6	0	0.0	304,980	152.49

205 Summer St, Worcester (T23-0294-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	2	0	0.0	97,720	48.86

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>205 Summer St, Worcester (T23-0294-1-B) Totals</u>	2	0	0.0	97,720	48.86

Alta Marlborough (T23-0200-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	18	0	0.0	1,319,020	659.51

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Alta Marlborough (T23-0200-1-M) Totals</u>	18	0	0.0	1,319,020	659.51

MXD Development (T23-0214-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	4	0	0.0	286,240	143.12

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>MXD Development (T23-0214-1-B) Totals</u>	4	0	0.0	286,240	143.12

UConn S. Campus Infrastructure (T23-0157-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	2	0	0.0	106,820	53.41

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>UConn S. Campus Infrastructure (T23-0157-1-M) Totals</u>	2	0	0.0	106,820	53.41

UMass CSL Building (T23-0227-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	19	0	0.0	1,379,520	689.76

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>UMass CSL Building (T23-0227-1-M) Totals</u>	19	0	0.0	1,379,520	689.76

Report Date 11/07/2023 9:54:04 am

Page 1 of 21

Legend: I = Imported, E = Edited, M = Minimum Chg

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/2/2023 Totals</u>	54	0	0.0	3,729,080	1,864.54

10/3/2023

204 Hampden st Stockpile Roxbury (T23-0292-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	6	0	0.0	300,200	150.10

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>204 Hampden st Stockpile Roxbury (T23-0292-1-M) Totals</u>	6	0	0.0	300,200	150.10

580 Revere Beach BLVD Revere II-1 (T23-0180-2-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	13	0	0.0	930,040	465.02

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>580 Revere Beach BLVD Revere II-1 (T23-0180-2-M) Totals</u>	13	0	0.0	930,040	465.02

95 Marginal St (T22-1469-1-b)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	5	0	0.0	387,580	193.79

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>95 Marginal St (T22-1469-1-b) Totals</u>	5	0	0.0	387,580	193.79

Alta Marlborough (T23-0200-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	15	0	0.0	1,092,220	546.11

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Alta Marlborough (T23-0200-1-M) Totals</u>	15	0	0.0	1,092,220	546.11

Eversource - Station 20 (T23-0119-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	1	0	0.0	78,360	39.18

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Eversource - Station 20 (T23-0119-1-B) Totals</u>	1	0	0.0	78,360	39.18

Middlesex Eversource Mystic to Woburn (T19-0371-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	1	0	0.0	60,020	30.01

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Middlesex Eversource Mystic to Woburn (T19-0371-1-B) Totals</u>	1	0	0.0	60,020	30.01

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/3/2023 Totals</u>	41	0	0.0	2,848,420	1,424.21

10/4/2023

15 McGrath Highway, Somerville, MA (T22-1268-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	2	0	0.0	153,380	76.69

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>15 McGrath Highway, Somerville, MA (T22-1268-1-B) Totals</u>	2	0	0.0	153,380	76.69

204 Hampden st Stockpile Roxbury (T23-0292-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	2	0	0.0	94,780	47.39

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>204 Hampden st Stockpile Roxbury (T23-0292-1-M) Totals</u>	2	0	0.0	94,780	47.39

580 Revere Beach BLVD Revere II-1 (T23-0180-2-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	1	0	0.0	65,200	32.60

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>580 Revere Beach BLVD Revere II-1 (T23-0180-2-M) Totals</u>	1	0	0.0	65,200	32.60

95 Marginal St (T22-1469-1-b)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	3	0	0.0	224,960	112.48

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>95 Marginal St (T22-1469-1-b) Totals</u>	3	0	0.0	224,960	112.48

Alta Marlborough (T23-0200-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	4	0	0.0	279,300	139.65

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Alta Marlborough (T23-0200-1-M) Totals</u>	4	0	0.0	279,300	139.65

Binney Park (T22-1409-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	1	0	0.0	72,180	36.09

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Binney Park (T22-1409-1-B) Totals</u>	1	0	0.0	72,180	36.09

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

Dighton Catch Basin Cleanings (T23-0278-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
Catch Basins (300) Totals	5	0	0.0	326,420	163.21

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Dighton Catch Basin Cleanings (T23-0278-1-M) Totals</u>	5	0	0.0	326,420	163.21

Middlesex Eversource Mystic to Woburn (T19-0371-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	1	0	0.0	69,660	34.83

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Middlesex Eversource Mystic to Woburn (T19-0371-1-B) Totals</u>	1	0	0.0	69,660	34.83

UConn S. Campus Infrastructure (T23-0157-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	2	0	0.0	102,780	51.39

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>UConn S. Campus Infrastructure (T23-0157-1-M) Totals</u>	2	0	0.0	102,780	51.39

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/4/2023 Totals</u>	21	0	0.0	1,388,660	694.33

10/5/2023

15 McGrath Highway, Somerville, MA (T22-1268-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	3	0	0.0	217,360	108.68

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>15 McGrath Highway, Somerville, MA (T22-1268-1-B) Totals</u>	3	0	0.0	217,360	108.68

15 McGtath Hwy (T22-1268-1-m)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	1	0	0.0	78,280	39.14

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>15 McGtath Hwy (T22-1268-1-m) Totals</u>	1	0	0.0	78,280	39.14

580 Revere Beach BLVD Revere II-1 (T23-0180-2-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	10	0	0.0	760,940	380.47

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>580 Revere Beach BLVD Revere II-1 (T23-0180-2-M) Totals</u>	10	0	0.0	760,940	380.47

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

95 Marginal St (T22-1469-1-b)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	4	0	0.0	278,480	139.24
<u>95 Marginal St (T22-1469-1-b) Totals</u>	4	0	0.0	278,480	139.24

Dighton Catch Basin Cleanings (T23-0278-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
Catch Basins (300) Totals	4	0	0.0	264,840	132.42
<u>Dighton Catch Basin Cleanings (T23-0278-1-M) Totals</u>	4	0	0.0	264,840	132.42

Middlesex Eversource Mystic to Woburn (T19-0371-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	3	0	0.0	215,520	107.76
<u>Middlesex Eversource Mystic to Woburn (T19-0371-1-B) Totals</u>	3	0	0.0	215,520	107.76

UConn S. Campus Infrastructure (T23-0157-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	2	0	0.0	104,940	52.47
<u>UConn S. Campus Infrastructure (T23-0157-1-M) Totals</u>	2	0	0.0	104,940	52.47

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/5/2023 Totals</u>	27	0	0.0	1,920,360	960.18

10/6/2023

580 Revere Beach BLVD Revere II-1 (T23-0180-2-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	12	0	0.0	870,440	435.22
<u>580 Revere Beach BLVD Revere II-1 (T23-0180-2-M) Totals</u>	12	0	0.0	870,440	435.22

59 Middlesex Tpk (T23-0223-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
Catch Basins (300) Totals	12	0	0.0	851,320	425.66
<u>59 Middlesex Tpk (T23-0223-1-B) Totals</u>	12	0	0.0	851,320	425.66

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

Boynton Yards Phase 1B Utilities (C20-016-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	4	0	0.0	273,180	136.59
<hr/>					
<u>Boynton Yards Phase 1B Utilities (C20-016-1-B) Totals</u>	<u>4</u>	<u>0</u>	<u>0.0</u>	<u>273,180</u>	<u>136.59</u>

MIT SOMA Building 2 (C22-009-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	1	0	0.0	23,980	11.99
<hr/>					
<u>MIT SOMA Building 2 (C22-009-1-B) Totals</u>	<u>1</u>	<u>0</u>	<u>0.0</u>	<u>23,980</u>	<u>11.99</u>

UMass CSL Building (T23-0227-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	6	0	0.0	446,360	223.18
<hr/>					
<u>UMass CSL Building (T23-0227-1-M) Totals</u>	<u>6</u>	<u>0</u>	<u>0.0</u>	<u>446,360</u>	<u>223.18</u>

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/6/2023 Totals</u>	<u>35</u>	<u>0</u>	<u>0.0</u>	<u>2,465,280</u>	<u>1,232.64</u>

10/10/2023

Boynton Yards Phase 1B Utilities (C20-016-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	7	0	0.0	475,160	237.58
<hr/>					
<u>Boynton Yards Phase 1B Utilities (C20-016-1-B) Totals</u>	<u>7</u>	<u>0</u>	<u>0.0</u>	<u>475,160</u>	<u>237.58</u>

UConn S. Campus Infrastructure (T23-0157-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	2	0	0.0	107,620	53.81
<hr/>					
<u>UConn S. Campus Infrastructure (T23-0157-1-M) Totals</u>	<u>2</u>	<u>0</u>	<u>0.0</u>	<u>107,620</u>	<u>53.81</u>

UMass CSL Building (T23-0227-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	4	0	0.0	278,580	139.29
<hr/>					
<u>UMass CSL Building (T23-0227-1-M) Totals</u>	<u>4</u>	<u>0</u>	<u>0.0</u>	<u>278,580</u>	<u>139.29</u>

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/10/2023 Totals</u>	13	0	0.0	861,360	430.68

10/11/2023

25 Isabella Boston Drill Spoils (T23-0274-3-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	1	0	0.0	41,660	20.83
<u>25 Isabella Boston Drill Spoils (T23-0274-3-B) Totals</u>	1	0	0.0	41,660	20.83

580 Revere Beach BLVD Revere II-1 (T23-0180-2-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	6	0	0.0	438,160	219.08
<u>580 Revere Beach BLVD Revere II-1 (T23-0180-2-M) Totals</u>	6	0	0.0	438,160	219.08

59 Middlesex Tpk (T23-0223-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
Catch Basins (300) Totals	14	0	0.0	1,006,560	503.28
<u>59 Middlesex Tpk (T23-0223-1-B) Totals</u>	14	0	0.0	1,006,560	503.28

Middlesex Eversource Mystic to Woburn (T19-0371-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	4	0	0.0	261,620	130.81
<u>Middlesex Eversource Mystic to Woburn (T19-0371-1-B) Totals</u>	4	0	0.0	261,620	130.81

Route 20 Charlton and Oxford (T23-0275-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	12	0	0.0	811,740	405.87
<u>Route 20 Charlton and Oxford (T23-0275-1-M) Totals</u>	12	0	0.0	811,740	405.87

UConn S. Campus Infrastructure (T23-0157-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	2	0	0.0	104,840	52.42
<u>UConn S. Campus Infrastructure (T23-0157-1-M) Totals</u>	2	0	0.0	104,840	52.42

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

UMass CSL Building (T23-0227-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	4	0	0.0	265,400	132.70

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>UMass CSL Building (T23-0227-1-M) Totals</u>	4	0	0.0	265,400	132.70

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/11/2023 Totals</u>	43	0	0.0	2,929,980	1,464.99

10/12/2023

204 Hampden st Stockpile Roxbury (T23-0292-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	2	0	0.0	70,840	35.42

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>204 Hampden st Stockpile Roxbury (T23-0292-1-M) Totals</u>	2	0	0.0	70,840	35.42

387-389 Dudley St Roxbury (T22-1349-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	1	0	0.0	46,660	23.33

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>387-389 Dudley St Roxbury (T22-1349-1-M) Totals</u>	1	0	0.0	46,660	23.33

44 Soldiers Field Place (T23-0171-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	4	0	0.0	297,540	148.77

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>44 Soldiers Field Place (T23-0171-1-M) Totals</u>	4	0	0.0	297,540	148.77

580 Revere Beach BLVD Revere II-1 (T23-0180-2-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	9	0	0.0	604,400	302.20

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>580 Revere Beach BLVD Revere II-1 (T23-0180-2-M) Totals</u>	9	0	0.0	604,400	302.20

95 Marginal St (T22-1469-1-b)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	4	0	0.0	266,860	133.43

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>95 Marginal St (T22-1469-1-b) Totals</u>	4	0	0.0	266,860	133.43

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

Arlington Catch Basin Cleanings (T21-0353-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
Catch Basins (300) Totals	1	0	0.0	64,580	32.29

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Arlington Catch Basin Cleanings (T21-0353-1-M) Totals</u>	1	0	0.0	64,580	32.29

MGH Boston Tunnel MSR (T22-6455-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	4	0	0.0	168,140	84.07

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>MGH Boston Tunnel MSR (T22-6455-1-M) Totals</u>	4	0	0.0	168,140	84.07

Middlesex Eversource Mystic to Woburn (T19-0371-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	2	0	0.0	130,000	65.00

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Middlesex Eversource Mystic to Woburn (T19-0371-1-B) Totals</u>	2	0	0.0	130,000	65.00

MWRA Section 101 Waltham Pipeline Ext. (T23-0253-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	9	0	0.0	626,960	313.48

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>MWRA Section 101 Waltham Pipeline Ext. (T23-0253-1-B) Totals</u>	9	0	0.0	626,960	313.48

Route 20 Charlton and Oxford (T23-0275-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	7	0	0.0	513,020	256.51

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Route 20 Charlton and Oxford (T23-0275-1-M) Totals</u>	7	0	0.0	513,020	256.51

UMass CSL Building (T23-0227-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	11	0	0.0	780,640	390.32

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>UMass CSL Building (T23-0227-1-M) Totals</u>	11	0	0.0	780,640	390.32

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/12/2023 Totals</u>	54	0	0.0	3,569,640	1,784.82

10/13/2023

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

204 Hampden st Stockpile Roxbury (T23-0292-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	2	0	0.0	111,820	55.91
<u>204 Hampden st Stockpile Roxbury (T23-0292-1-M) Totals</u>	<u>2</u>	<u>0</u>	<u>0.0</u>	<u>111,820</u>	<u>55.91</u>

387-389 Dudley St Roxbury (T22-1349-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	4	0	0.0	186,260	93.13
<u>387-389 Dudley St Roxbury (T22-1349-1-M) Totals</u>	<u>4</u>	<u>0</u>	<u>0.0</u>	<u>186,260</u>	<u>93.13</u>

580 Revere Beach BLVD Revere II-1 (T23-0180-2-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	9	0	0.0	617,740	308.87
<u>580 Revere Beach BLVD Revere II-1 (T23-0180-2-M) Totals</u>	<u>9</u>	<u>0</u>	<u>0.0</u>	<u>617,740</u>	<u>308.87</u>

MGH Boston Tunnel MSR (T22-6455-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	4	0	0.0	181,640	90.82
<u>MGH Boston Tunnel MSR (T22-6455-1-M) Totals</u>	<u>4</u>	<u>0</u>	<u>0.0</u>	<u>181,640</u>	<u>90.82</u>

MWRA Section 101 Waltham Pipeline Ext. (T23-0253-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	10	0	0.0	710,180	355.09
<u>MWRA Section 101 Waltham Pipeline Ext. (T23-0253-1-B) Totals</u>	<u>10</u>	<u>0</u>	<u>0.0</u>	<u>710,180</u>	<u>355.09</u>

Route 20 Charlton and Oxford (T23-0275-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	14	0	0.0	983,320	491.66
<u>Route 20 Charlton and Oxford (T23-0275-1-M) Totals</u>	<u>14</u>	<u>0</u>	<u>0.0</u>	<u>983,320</u>	<u>491.66</u>

UMass CSL Building (T23-0227-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	14	0	0.0	925,360	462.68
<u>UMass CSL Building (T23-0227-1-M) Totals</u>	<u>14</u>	<u>0</u>	<u>0.0</u>	<u>925,360</u>	<u>462.68</u>

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/13/2023 Totals</u>	57	0	0.0	3,716,320	1,858.16

10/16/2023

<u>44 Soldiers Field Place (T23-0171-1-M)</u>					
	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	8	0	0.0	589,100	294.55

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>44 Soldiers Field Place (T23-0171-1-M) Totals</u>	8	0	0.0	589,100	294.55

<u>580 Revere Beach BLVD Revere II-1 (T23-0180-2-M)</u>					
	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	11	0	0.0	755,940	377.97

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>580 Revere Beach BLVD Revere II-1 (T23-0180-2-M) Totals</u>	11	0	0.0	755,940	377.97

<u>95 Marginal St (T22-1469-1-b)</u>					
	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	4	0	0.0	287,320	143.66

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>95 Marginal St (T22-1469-1-b) Totals</u>	4	0	0.0	287,320	143.66

<u>Belmont Street Sweepings (T19-0108-1-M)</u>					
	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	1	0	0.0	60,940	30.47

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Belmont Street Sweepings (T19-0108-1-M) Totals</u>	1	0	0.0	60,940	30.47

<u>MWRA Section 101 Waltham Pipeline Ext. (T23-0253-1-B)</u>					
	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	8	0	0.0	552,780	276.39

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>MWRA Section 101 Waltham Pipeline Ext. (T23-0253-1-B) Totals</u>	8	0	0.0	552,780	276.39

<u>Route 20 Charlton and Oxford (T23-0275-1-M)</u>					
	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	9	0	0.0	629,000	314.50

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Route 20 Charlton and Oxford (T23-0275-1-M) Totals</u>	9	0	0.0	629,000	314.50

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

UMass CSL Building (T23-0227-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	23	0	0.0	1,668,880	834.44

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>UMass CSL Building (T23-0227-1-M) Totals</u>	23	0	0.0	1,668,880	834.44

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/16/2023 Totals</u>	64	0	0.0	4,543,960	2,271.98

10/17/2023

44 Soldiers Field Place (T23-0171-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	7	0	0.0	529,500	264.75

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>44 Soldiers Field Place (T23-0171-1-M) Totals</u>	7	0	0.0	529,500	264.75

55 Wheeler St Cambridge (C20-003-1-b)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	6	0	0.0	432,660	216.33

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>55 Wheeler St Cambridge (C20-003-1-b) Totals</u>	6	0	0.0	432,660	216.33

95 Marginal St (T22-1469-1-b)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	4	0	0.0	296,160	148.08

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>95 Marginal St (T22-1469-1-b) Totals</u>	4	0	0.0	296,160	148.08

Route 20 Charlton and Oxford (T23-0275-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	15	0	0.0	977,880	488.94

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Route 20 Charlton and Oxford (T23-0275-1-M) Totals</u>	15	0	0.0	977,880	488.94

UMass CSL Building (T23-0227-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	21	0	0.0	1,401,360	700.68

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>UMass CSL Building (T23-0227-1-M) Totals</u>	21	0	0.0	1,401,360	700.68

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/17/2023 Totals</u>	53	0	0.0	3,637,560	1,818.78

10/18/2023

25 Isabella Boston Drill Spoils (T23-0274-3-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	1	0	0.0	34,660	17.33

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>25 Isabella Boston Drill Spoils (T23-0274-3-B) Totals</u>	1	0	0.0	34,660	17.33

55 Wheeler St Cambridge (C20-003-1-b)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	4	0	0.0	277,740	138.87

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>55 Wheeler St Cambridge (C20-003-1-b) Totals</u>	4	0	0.0	277,740	138.87

Route 20 Charlton and Oxford (T23-0275-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	9	0	0.0	640,340	320.17

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Route 20 Charlton and Oxford (T23-0275-1-M) Totals</u>	9	0	0.0	640,340	320.17

UMass CSL Building (T23-0227-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	10	0	0.0	738,560	369.28

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>UMass CSL Building (T23-0227-1-M) Totals</u>	10	0	0.0	738,560	369.28

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/18/2023 Totals</u>	24	0	0.0	1,691,300	845.65

10/19/2023

55 Wheeler St Cambridge (C20-003-1-b)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	4	0	0.0	257,100	128.55

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>55 Wheeler St Cambridge (C20-003-1-b) Totals</u>	4	0	0.0	257,100	128.55

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

Brooks School (T23-0290-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	1	0	0.0	40,500	20.25

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Brooks School (T23-0290-1-M) Totals</u>	1	0	0.0	40,500	20.25

CTDOT New Milford (T22-6095-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	4	0	0.0	207,180	103.59

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>CTDOT New Milford (T22-6095-1-M) Totals</u>	4	0	0.0	207,180	103.59

MIT SOMA Building 2 (C22-009-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	31	0	0.0	2,218,180	1,109.09

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>MIT SOMA Building 2 (C22-009-1-B) Totals</u>	31	0	0.0	2,218,180	1,109.09

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/19/2023 Totals</u>	40	0	0.0	2,722,960	1,361.48

10/20/2023

25 Isabella Boston Drill Spoils (T23-0274-3-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	1	0	0.0	17,820	8.91

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>25 Isabella Boston Drill Spoils (T23-0274-3-B) Totals</u>	1	0	0.0	17,820	8.91

44 Soldiers Field Place (T23-0171-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	3	0	0.0	204,300	102.15

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>44 Soldiers Field Place (T23-0171-1-M) Totals</u>	3	0	0.0	204,300	102.15

55 Wheeler St Cambridge (C20-003-1-b)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	1	0	0.0	74,020	37.01

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>55 Wheeler St Cambridge (C20-003-1-b) Totals</u>	1	0	0.0	74,020	37.01

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

CTDOT New Milford (T22-6095-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	5	0	0.0	274,740	137.37

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>CTDOT New Milford (T22-6095-1-M) Totals</u>	5	0	0.0	274,740	137.37

Middlesex Eversource Mystic to Woburn (T19-0371-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	3	0	0.0	232,120	116.06

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Middlesex Eversource Mystic to Woburn (T19-0371-1-B) Totals</u>	3	0	0.0	232,120	116.06

MIT SOMA Building 2 (C22-009-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	6	0	0.0	438,400	219.20

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>MIT SOMA Building 2 (C22-009-1-B) Totals</u>	6	0	0.0	438,400	219.20

UMass CSL Building (T23-0227-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	6	0	0.0	428,320	214.16

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>UMass CSL Building (T23-0227-1-M) Totals</u>	6	0	0.0	428,320	214.16

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/20/2023 Totals</u>	25	0	0.0	1,669,720	834.86

10/23/2023

420 Rutherford Ave Charlestown I-3A (T22-1496-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	17	0	0.0	1,219,280	609.64

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>420 Rutherford Ave Charlestown I-3A (T22-1496-1-M) Totals</u>	17	0	0.0	1,219,280	609.64

44 Soldiers Field Place (T23-0171-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	4	0	0.0	316,480	158.24

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>44 Soldiers Field Place (T23-0171-1-M) Totals</u>	4	0	0.0	316,480	158.24

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

Binney Park (T22-1409-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	2	0	0.0	146,160	73.08

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Binney Park (T22-1409-1-B) Totals</u>	2	0	0.0	146,160	73.08

CTDOT New Milford (T22-6095-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	4	0	0.0	211,320	105.66

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>CTDOT New Milford (T22-6095-1-M) Totals</u>	4	0	0.0	211,320	105.66

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/23/2023 Totals</u>	27	0	0.0	1,893,240	946.62

10/24/2023

420 Rutherford Ave Charlestown (T22-1496-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	2	0	0.0	141,740	70.87

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>420 Rutherford Ave Charlestown (T22-1496-1-B) Totals</u>	2	0	0.0	141,740	70.87

420 Rutherford Ave Charlestown I-3A (T22-1496-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	8	0	0.0	541,680	270.84

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>420 Rutherford Ave Charlestown I-3A (T22-1496-1-M) Totals</u>	8	0	0.0	541,680	270.84

59 Middlesex Tpk (T23-0223-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
Catch Basins (300) Totals	10	0	0.0	691,540	345.77

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>59 Middlesex Tpk (T23-0223-1-B) Totals</u>	10	0	0.0	691,540	345.77

66 Galen St Watertown BOL Soil (T21-0114-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	13	0	0.0	955,900	477.95

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>66 Galen St Watertown BOL Soil (T21-0114-1-B) Totals</u>	13	0	0.0	955,900	477.95

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

Boynton Yards Phase 1B Utilities (C20-016-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	6	0	0.0	395,640	197.82

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Boynton Yards Phase 1B Utilities (C20-016-1-B) Totals</u>	6	0	0.0	395,640	197.82

UMass CSL Building (T23-0227-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	2	0	0.0	139,860	69.93

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>UMass CSL Building (T23-0227-1-M) Totals</u>	2	0	0.0	139,860	69.93

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/24/2023 Totals</u>	41	0	0.0	2,866,360	1,433.18

10/25/2023

25 Isabella Boston Drill Spoils (T23-0274-3-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	1	0	0.0	15,180	7.59

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>25 Isabella Boston Drill Spoils (T23-0274-3-B) Totals</u>	1	0	0.0	15,180	7.59

I-495/I-90 Hopkinton/Westborough (T23-0206-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	3	0	0.0	197,400	98.70

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>I-495/I-90 Hopkinton/Westborough (T23-0206-1-B) Totals</u>	3	0	0.0	197,400	98.70

MGH Building B4 (T22-6470-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	9	0	0.0	662,080	331.04

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>MGH Building B4 (T22-6470-1-B) Totals</u>	9	0	0.0	662,080	331.04

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/25/2023 Totals</u>	13	0	0.0	874,660	437.33

10/26/2023

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

252 Huntington Ave (C21-015-2-m)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	7	0	0.0	491,660	245.83

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
252 Huntington Ave (C21-015-2-m) Totals	7	0	0.0	491,660	245.83

387-389 Dudley St Roxbury (T22-1349-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	4	0	0.0	159,100	79.55

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
387-389 Dudley St Roxbury (T22-1349-1-M) Totals	4	0	0.0	159,100	79.55

44 Soldiers Field Place (T23-0171-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	2	0	0.0	143,640	71.82

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
44 Soldiers Field Place (T23-0171-1-M) Totals	2	0	0.0	143,640	71.82

59 Middlesex Tpk (T23-0223-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
Catch Basins (300) Totals	6	0	0.0	431,640	215.82

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
59 Middlesex Tpk (T23-0223-1-B) Totals	6	0	0.0	431,640	215.82

Billerica Catch Basin Cleanings (T21-0254-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
Catch Basins (300) Totals	9	0	0.0	601,240	300.62

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
Billerica Catch Basin Cleanings (T21-0254-1-M) Totals	9	0	0.0	601,240	300.62

Land Boulevard, Cambridge (T23-0193-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	1	0	0.0	69,140	34.57

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
Land Boulevard, Cambridge (T23-0193-1-B) Totals	1	0	0.0	69,140	34.57

MGH Building B4 (T22-6470-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	12	0	0.0	896,020	448.01

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
MGH Building B4 (T22-6470-1-B) Totals	12	0	0.0	896,020	448.01

Revere DPW (T21-0279-2-M)

Report Date 11/07/2023 9:54:04 am

Page 18 of 21

Legend: I = Imported, E = Edited, M = Minimum Chg

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

Revere DPW (T21-0279-2-M) (Continued)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	7	0	0.0	503,460	251.73
	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Revere DPW (T21-0279-2-M) Totals</u>	7	0	0.0	503,460	251.73
	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/26/2023 Totals</u>	48	0	0.0	3,295,900	1,647.95

10/27/2023

387-389 Dudley St Roxbury (T22-1349-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	2	0	0.0	69,620	34.81
	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>387-389 Dudley St Roxbury (T22-1349-1-M) Totals</u>	2	0	0.0	69,620	34.81

MGH Boston Tunnel (T22-6455-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	10	0	0.0	679,000	339.50
	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>MGH Boston Tunnel (T22-6455-1-B) Totals</u>	10	0	0.0	679,000	339.50

MGH Building B4 (T22-6470-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	19	0	0.0	1,423,320	711.66
	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>MGH Building B4 (T22-6470-1-B) Totals</u>	19	0	0.0	1,423,320	711.66

Tufts University Tennis Complex (T22-1423-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	1	0	0.0	71,580	35.79
	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Tufts University Tennis Complex (T22-1423-1-B) Totals</u>	1	0	0.0	71,580	35.79
	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/27/2023</u>	32	0	0.0	2,243,520	1,121.76

10/30/2023

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

25 Isabella Boston Drill Spoils (T23-0274-3-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	1	0	0.0	18,520	9.26

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>25 Isabella Boston Drill Spoils (T23-0274-3-B) Totals</u>	1	0	0.0	18,520	9.26

250 Centre St Jamaica Plain (T21-0136-3-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	9	0	0.0	631,320	315.66

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>250 Centre St Jamaica Plain (T21-0136-3-B) Totals</u>	9	0	0.0	631,320	315.66

MGH Building B4 (T22-6470-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	21	0	0.0	1,608,360	804.18

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>MGH Building B4 (T22-6470-1-B) Totals</u>	21	0	0.0	1,608,360	804.18

MIT SOMA Building 2 (C22-009-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	22	0	0.0	1,594,820	797.41

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>MIT SOMA Building 2 (C22-009-1-B) Totals</u>	22	0	0.0	1,594,820	797.41

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/30/2023 Totals</u>	53	0	0.0	3,853,020	1,926.51

10/31/2023

250 Centre St Jamaica Plain (T21-0136-3-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	11	0	0.0	780,260	390.13

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>250 Centre St Jamaica Plain (T21-0136-3-B) Totals</u>	11	0	0.0	780,260	390.13

MGH Building B4 (T22-6470-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	20	0	0.0	1,497,560	748.78

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>MGH Building B4 (T22-6470-1-B) Totals</u>	20	0	0.0	1,497,560	748.78

580 River Street, LLC

Gross/Tare/Net Summary

Order: by Job Name by Material Type: Incoming
From 10/01/2023 to 10/31/2023

MIT SOMA Building 2 (C22-009-1-B)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	27	0	0.0	1,961,060	980.53

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>MIT SOMA Building 2 (C22-009-1-B) Totals</u>	27	0	0.0	1,961,060	980.53

Route 20 Charlton and Oxford (T23-0275-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	6	0	0.0	448,220	224.11

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Route 20 Charlton and Oxford (T23-0275-1-M) Totals</u>	6	0	0.0	448,220	224.11

Woburn to Wakefield Transmission Line (T23-0179-1-M)

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
COMM-97 Soil (100) Totals	2	0	0.0	143,520	71.76

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>Woburn to Wakefield Transmission Line (T23-0179-1-M) Totals</u>	2	0	0.0	143,520	71.76

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
<u>10/31/2023 Totals</u>	66	0	0.0	4,830,620	2,415.31

	<u>Loads</u>	<u>Units</u>	<u>Yards</u>	<u>Net</u>	<u>Net Tons</u>
Grand Totals	831	0	0.0	57,551,920	28,775.96